James River Group

Contract No. VA-020509-CTAC

Vendor:
Region/Locality:
Period:

CTA Communiations, Inc.

James River PSAP

8/1/04 - 8/28/04

Activity Report

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Order No. 0036182

Task

Locality

% Total

Complete Hours

Hours
this period

Comments

Active Tasks

PHASE 1

1 - PSAP Assessment Amherst PSAP 100 22.75
2 - Make initial contact with LEC Amherst PSAP 100 1.25
3 - Phase 1 Request Letters Amherst PSAP 100 3.75
4 - Cost Recovery Request Amherst PSAP 100 0

5 - Service Agreement Review Amherst PSAP 100 0.65
6 - Wireless Trunk Review Amherst PSAP 100 55.9
7 - Initial Planning Meeting Amherst PSAP 100 14.95
8 - Coordinate Call Sector Routing Amherst PSAP 100 24.1
9 - Manage CPE Upgrade Amherst PSAP 100 1.5
10 - Manage Phase | Implementation Amherst PSAP 100 56
11 - Project Status Reports Amherst PSAP 100 80.98
12 - Monthly Report Amherst PSAP 100 59.45
13 - Coordinate Training Amherst PSAP 0
14 - Testing and Cutover Amherst PSAP 100 39.7
15 - True-Up Documentation Amherst PSAP 0

1 - PSAP Assessment Appomatox PSAP 5 8.55
2 - Make initial contact with LEC Appomatox PSAP 5 1

3 - Phase 1 Request Letters Appomatox PSAP 0

4 - Cost Recovery Request Appomatox PSAP 0.75
5 - Service Agreement Review Appomatox PSAP 1.35
6 - Wireless Trunk Review Appomatox PSAP 29
7 - Initial Planning Meeting Appomatox PSAP 17.3
8 - Coordinate Call Sector Routing Appomatox PSAP 0.75
9 - Manage CPE Upgrade Appomatox PSAP 5.75
10 - Manage Phase | Implementation Appomatox PSAP 35
11 - Project Status Reports Appomatox PSAP 95.78 2.15
12 - Monthly Report Appomatox PSAP 44.65 1
13 - Coordinate Training Appomatox PSAP 0
14 - Testing and Cutover Appomatox PSAP 3
15 - True-Up Documentation Appomatox PSAP 0.75
1 - PSAP Assessment Bedford PSAP 100 224
2 - Make initial contact with LEC Bedford PSAP 100 13
3 - Phase 1 Request Letters Bedford PSAP 100 0

4 - Cost Recovery Request Bedford PSAP 100 0.25
5 - Service Agreement Review Bedford PSAP 100 2.35
6 - Wireless Trunk Review Bedford PSAP 100 38
7 - Initial Planning Meeting Bedford PSAP 100 12.7
8 - Coordinate Call Sector Routing Bedford PSAP 100 9

9 - Manage CPE Upgrade Bedford PSAP 100 1
10 - Manage Phase | Implementation Bedford PSAP 100 29.5
11 - Project Status Reports Bedford PSAP 100 46.3
12 - Monthly Report Bedford PSAP 100 20.7
13 - Coordinate Training Bedford PSAP 100 0.5
14 - Testing and Cutover Bedford PSAP 100 9
15 - True-Up Documentation Bedford PSAP 100 0

1 - PSAP Assessment Buckingham PSAP| 100 11.4
2 - Make initial contact with LEC Buckingham PSAP 100 0.75
3 - Phase 1 Request Letters Buckingham PSAP| 100 0

4 - Cost Recovery Request Buckingham PSAP 100 1

5 - Service Agreement Review Buckingham PSAP| 100 0.95
6 - Wireless Trunk Review Buckingham PSAP 100 48.7
7 - Initial Planning Meeting Buckingham PSAP| 100 13.45
8 - Coordinate Call Sector Routing Buckingham PSAP 100 3.75
9 - Manage CPE Upgrade Buckingham PSAP| 100 10.75
10 - Manage Phase | Implementation Buckingham PSAP 100 37.75
11 - Project Status Reports Buckingham PSAP| 100 95.6
12 - Monthly Report Buckingham PSAP 100 31.4
13 - Coordinate Training Buckingham PSAP| 0
14 - Testing and Cutover Buckingham PSAP 100 69.75
15 - True-Up Documentation Buckingham PSAP| 100 0

3 - Phase 1 Request Letters Lynchburg PSAP 100 0

5 - Service Agreement Review Lynchburg PSAP 100 10.8
7 - Initial Planning Meeting Lynchburg PSAP 100 13.05
8 - Coordinate Call Sector Routing Lynchburg PSAP 100 1.25
11 - Project Status Reports Lynchburg PSAP 100 15.3
12 - Monthly Report Lynchburg PSAP 100 8.25
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James River Group

Contract No. VA-020509-CTAC

Order No. 0036182

Task

Activity Report

Locality

%
Complete

Total
Hours

Hours
this period

Comments

Active Tasks

PHASE 2

1 - PSAP Assessment Amherst PSAP 100 13.3

2 - Make initial contact with LEC Ambherst PSAP 100 3.5

3 - Phase 2 Request Letters Amherst PSAP 100 2.25

4 - Cost Recovery Request Amherst PSAP 100 0

5 - Service Agreement Review Amherst PSAP 100 0.9

6 - ID Phase 2 Solution Ambherst PSAP 100 11.55

7 - Confirm ALI Format Amherst PSAP 100 5.25

8 - Coordinate Call Sector Routing Amherst PSAP 100 1.15 0.25
9 - Manage PSAP Upgrades Amherst PSAP 100 0.25

10 - Manage Phase 2 Implementation Amherst PSAP 80 21.5 0.5
11 - Project Status Reports Amherst PSAP 80 49.35 2.15
12 - Monthly Report Amherst PSAP 80 18.3 1
13 - Coordinate Training Amherst PSAP 0

14 - Testing and Cutover Amherst PSAP 80 112.5 3
15 - True -Up Documentation Amherst PSAP 0

1 - PSAP Assessment Appomatox PSAP 14.3

2 - Make initial contact with LEC Appomatox PSAP 0

3 - Phase 2 Request Letters Appomatox PSAP 0

4 - Cost Recovery Request Appomatox PSAP 0

5 - Service Agreement Review Appomatox PSAP 0.9

6 - ID Phase 2 Solution Appomatox PSAP 4.3

7 - Confirm ALI Format Appomatox PSAP 4.25

8 - Coordinate Call Sector Routing Appomatox PSAP 0

9 - Manage PSAP Upgrades Appomatox PSAP 0

10 - Manage Phase 2 Implementation Appomatox PSAP 2

11 - Project Status Reports Appomatox PSAP 24.65

12 - Monthly Report Appomatox PSAP 10.6

13 - Coordinate Training Appomatox PSAP 0

14 - Testing and Cutover Appomatox PSAP 0

15 - True -Up Documentation Appomatox PSAP 0

1 - PSAP Assessment Bedford PSAP 100 36.45

2 - Make initial contact with LEC Bedford PSAP 100 8.75

3 - Phase 2 Request Letters Bedford PSAP 100 3

4 - Cost Recovery Request Bedford PSAP 100 2.75

5 - Service Agreement Review Bedford PSAP 100 24

6 - ID Phase 2 Solution Bedford PSAP 100 20.6

7 - Confirm ALI Format Bedford PSAP 100 4.75

8 - Coordinate Call Sector Routing Bedford PSAP 100 15

9 - Manage PSAP Upgrades Bedford PSAP 100 4.5

10 - Manage Phase 2 Implementation Bedford PSAP 80 77 0.75
11 - Project Status Reports Bedford PSAP 80 99.28 2.15
12 - Monthly Report Bedford PSAP 80 34.8 1
13 - Coordinate Training Bedford PSAP 0.25

14 - Testing and Cutover Bedford PSAP 80 250.2

15 - True -Up Documentation Bedford PSAP 0

1 - PSAP Assessment Buckingham PSAP 100 11.95

2 - Make initial contact with LEC Buckingham PSAP| 100 0.75

3 - Phase 2 Request Letters Buckingham PSAP 100 2

4 - Cost Recovery Request Buckingham PSAP| 100 0

5 - Service Agreement Review Buckingham PSAP 100 0.9

6 - ID Phase 2 Solution Buckingham PSAP| 100 9.9

7 - Confirm ALI Format Buckingham PSAP 100 3.25

8 - Coordinate Call Sector Routing Buckingham PSAP| 100 0

9 - Manage PSAP Upgrades Buckingham PSAP 100 2.75

10 - Manage Phase 2 Implementation Buckingham PSAP| 100 28.75 1.75
11 - Project Status Reports Buckingham PSAP 80 48.43 2.15
12 - Monthly Report Buckingham PSAP| 80 21.1 1
13 - Coordinate Training Buckingham PSAP 0

14 - Testing and Cutover Buckingham PSAP| 100 83 5
15 - True -Up Documentation Buckingham PSAP 0

1 - PSAP Assessment Lynchburg PSAP 100 18.15

2 - Make initial contact with LEC Lynchburg PSAP 100 9.5

3 - Phase 2 Request Letters Lynchburg PSAP 100 0.5

4 - Cost Recovery Request Lynchburg PSAP 100 8.25

5 - Service Agreement Review Lynchburg PSAP 100 3.65

6 - ID Phase 2 Solution Lynchburg PSAP 100 37

7 - Confirm ALI Format Lynchburg PSAP 100 116.6

8 - Coordinate Call Sector Routing Lynchburg PSAP 100 59

9 - Manage PSAP Upgrades Lynchburg PSAP 100 45.5

10 - Manage Phase 2 Implementation Lynchburg PSAP 100 135.75

11 - Project Status Reports Lynchburg PSAP 100 68.25

12 - Monthly Report Lynchburg PSAP 100 26.2

13 - Coordinate Training Lynchburg PSAP 0

14 - Testing and Cutover Lynchburg PSAP 100 211.6

15 - True -Up Documentation Lynchburg PSAP 2

TOTAL HOURS 2964.97 23.85
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James River Group

Contract No. VA-020509-CTAC

Order No. 0036182

Completed Tasks

0

0

Issue

No new issues.

Actions Proposed to Resolve Issue

Issues of Importance

Comments
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